
Project #: 114 Date: 10/7/08

PROJECT STATUS

Check the appropriate box:
Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended
Please describe below reason Project has been suspended.

Project work is complete
CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1

Jul-00 Jul-12
2

Jul-12 Feb-15
3

Jul-12 Jan-17
4

Feb-15 Jan-17
4

Does this information reflect a change in the currently approved project schedule? Yes
        If yes, explain the reason(s) for change in the box below:

TCRP allocations were suspended

October 2008 Progress Report
Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

Go to the TCRP website at:  http://www.dot.ca.gov/hq/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCHEDULE

We are no longer on schedule since the project has been suspended for four years and no work has occurred. Schedule and cost will be updated once funds become available. The 
schedule has been moved to avoid baseline delivery. We are currently revisiting the project to determine if anything can be built if and when funding becomes available.

PROJECT SCOPE

Environmental 

Plans, 
Specifications & 
Estimates
Right of Way 
Acquisition
Construction

Procurement



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current 
Approved 

Allocation(s) by 
Phase

Expenditures as 
of    September 

2008

Remainder of 
FY           

2008-09
FY           

2009-10
FY           

2010-11
FY          

2011-12
FY          

2012-13
FY          

2013-14
FY           

2014-15
FY          

2015-16
FY          

2016-17
Beyond       

FY 2016-17 Total
1

376$                 380$                  -$               -$               -$               -$             -$             -$             -$               -$              -$             -$               380$              
2

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$              -$             -$               -$               
3

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$              -$             -$               -$               
4

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$              -$             -$               -$               
4

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$              -$             -$               -$               
376$                 380$                  -$               -$               -$               -$             -$             -$             -$               -$              -$             -$               380$              

APPROVED LONP(S)

Phase Scope

Approved 
LONP Amount 

by Phase

Expenditures 
Made by Local 
Agency as of 

September 2008

Remainder of 
FY           

2008-09
FY           

2009-10
FY           

2010-11
FY          

2011-12
FY          

2012-13
FY          

2013-14
FY           

2014-15
FY          

2015-16
FY          

2016-17
Beyond       

FY 2016-17 Total
1

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$              -$             -$               -$               
Estimated 

(month/year) 
2

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$              -$             -$               -$               
3

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$              -$             -$               -$               
4

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$              -$             -$               -$               
-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$              -$             -$               -$               

FUTURE  ALLOCATIONS

Phase Scope

( )
Not Yet 

Approved by 
Phase

FY             
2009-10

FY           
2010-11

FY           
2011-12

FY           
2012-13

FY          
2013-14

FY          
2014-15

FY          
2015-16

FY           
2016-17

Beyond      
FY 2016-17 Total

1
-$                  4$                      -$               -$               -$               -$             -$             -$             -$               -$              4$                 

2

-$                  -$                  -$               -$               1,294$           -$             -$             -$             -$               -$              1,294$          
3

-$                  -$                  -$               -$               827$              -$             -$             -$             -$               -$              827$             
4

-$                  -$                  -$               -$               -$               -$             9,499$         -$             -$               -$              9,499$          
4

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$              -$             

-$                  4$                      -$               -$               2,121$           -$             9,499$         -$             -$               -$              11,624$        

FY             
2009-10

FY           
2010-11

FY           
2011-12

FY           
2012-13

FY          
2013-14

FY          
2014-15

FY          
2015-16

FY           
2016-17

Beyond      
FY 2016-17 Total

4$                      -$               -$               -$               -$             -$             -$             -$               -$              4$                 

-$                  -$               -$               1,294$           -$             -$             -$             -$               -$              1,294$          

-$                  -$               -$               827$              -$             -$             -$             -$               -$              827$             

-$                  -$               -$               -$               -$             9,499$         -$             -$               -$              9,499$          

-$                  -$               -$               -$               -$             -$             -$             -$               -$              -$             

4$                      -$               -$               2,121$           -$             9,499$         -$             -$               -$              11,624$        

Resulting Cashflow for Phase 3

Resulting Cashflow for Phase 4

Resulting Cashflow for Phase 4

Projected Cashflow by Fiscal Year for Future Allocations Listed Above

Resulting Cashflow for Phase 1

Projected Schedule of Future Allocation Proportions by Fiscal Year

Procurement

Environmental 

Plans, 
Specifications & 
Estimates
Right of Way 
Acquisition

Estimated LONP Expenditure by Fiscal Year

Environmental 

Plans, 
Specifications & 
Estimates
Right of Way 
Acquisition

PROJECT CASHFLOW

Right of Way 
Acquisition

Construction

Resulting Cashflow for Phase 2

Construction/ 
Procurement

Construction

Procurement

Environmental 

Plans, 
Specifications & 
Estimates

Estimated Remaining Cashflow Need

Indicate amount in $1,000s



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed 376$              -$               -$               -$             376$            
Proposed 4$                  1,294$           827$              9,499$          11,624$       
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             

Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed 376$              -$               -$               -$             376$            
Proposed 4$                  1,294$           827$              9,499$          11,624$       

Does this information reflect a change in the currently approved project funding plan? No
        If yes, explain the reason(s) for change in the box below:

Totals

TCRP State

Over spent $4,000 of allocated funds in phase 1.  Will transfer $4,000 from phase 2, once funds are allocated.

PROJECT FUNDING PLAN
Indicate amount in $1,000s


